Full Name: Beamlak Mulugeta

CampusID: bmulugeta2

Academic Pathway: Undergraduate

Team Name: The Solo Collective


Kanban Contribution Evidence


Board Workflow and Policies

I used ClickUp to organize work through the different statuses – Backlog, Ready, In Progress, Review/Test, and Done. The In Progress WIP limit was 1 and Review/Test WIP limit was 2. I worked alone, so I was responsible for the tasks and for moving them through the board. I put the WIP limits reference card in the Backlog as a note, it isn't an unfinished feature.


Dated Checkpoint Evidence

October 18 board snapshot:







October 21 board snapshot:




October 24 board snapshot:



October 30 board snapshot:


Chrome File Edit View History Bookmarks Profiles Tab Window Help
Fri Oct 30 12:18 PM
app.clickup.com/90141772401/v/b/6-901422326416-2
Budget Bites
Project One - Fall 2026 / Budget Bites
Agents Automate Brain² Share
Board List View
Group: Status Subtasks
Sort Filter Closed Assignee Customize Add Task
BACKLOG 1
IMPORTANT NOTE: Project WIP Limits
High
Add Task
READY 0
Add Task
IN PROGRESS 0
Add Task
REVIEW / TEST 1
Final testing, documentation, and submissoin
6/7
Tomorrow
Add Task
DONE 3
Prepare project proposal
6/6
Oct 18
Build UI and navigation
2 5/5
Oct 21
Complete features and testing
3 9/9
6 days ago
Add Task
COMPLETE 0
Add Task
Add group
Home
Planner
AI
Teams
More
Install
Invite
Upgrade



Chrome File Edit View History Bookmarks Profiles Tab Window Help
Fri Oct 30 12:18 PM
app.clickup.com/t/90141772401/86bckme3x
Project One - Fall 2026 / Budget Bites
Created Oct 16 Brain² Share
Task
Final testing, documentation, and submissoin
Ask Brain² to catch me up, draft an email or make a skill for this
Status REVIEW / TEST
Assignees Beamlak Mulugeta
Dates Start Tomorrow
Priority Empty
Time estimate Empty
Track time Start
Tags Empty
Complete the final testing and finishing touches for Budget Bites, finish all required documentation and evidence, prepare the presentation/demo, and review and submit all required deliverables.
Add fields
Add subtask
Relate items or add dependencies
Checklists 1 open
Quality, reflection & delivery
Test the completed app on two Android emulators or devices
Test app resilience, including error handling, and unexpected situations
Complete peer usability observations and address important feedback
Finish all required documentation
Check the GitHub repository and ClickUp evidence
Prepare and practice the presentation/demo
Review and submit all required deliverables
Add item
Hide completed Add checklist
Activity
You created this task Oct 16 at 1:19 pm
Show more
You checked Check the GitHub repository and ClickUp evidence in Quality, Reflection &Amp; Delivery Yesterday at 7:00 pm
Comment Email
Write a comment...

Task-to-Code and Testing Trace

For the October 21 checkpoint, I worked on the UI and navigation for Budget Bites. This included creating the main screens, connecting them through navigation, and setting up the initial database functionality. This work can be traced to my GitHub pull requests #1 and #2.

For the October 21 checkpoint, I focused on implementing the main features of the app. This included the settings, meal planning, purchase tracking, and Lunch Lens. These features were completed through pull requests #3 through #7. I also tested did a light testing of those features.

For the final testing and documentation phase, I tested the app on two emulators and checked things like screen navigation, larger text sizes, and whether the app worked properly offline. I also fixed some UI overflow issues and completed the project documentations. The final testing and fixes are reflected in pull request #8.



Reflection and Workflow Improvement


Using ClickUp for Budget Bites was a good experience, but since I was working alone, I can't really say it made a huge difference in how I completed the project. I used it to keep track of tasks and progress, but I think I would have most likely managed fine without it.


I can definitely see how however useful it would be with other people. In my Software Development project last semester, I worked with a group of four, and I remember keeping track of who was doing what, when things were due, and knowing whether they were finished was a bit of a hassle. Even with just one partner, I think ClickUp would have been more important.

I also need to change some of the plan or tasks during development because of the proposal approval delay at the start. I had less time for October 21 checkpoint, so I moved some work from October 21 to the October 21 checkpoint of tasks, and some October 24 work was also moved to what was originally the October 28 checkpoint of tasks although bunch of it was testing and documentation etc.

One improvement for future projects would be updating ClickUp right after finishing each task because with this project I didn't consistently record exact start and finish times. Sometimes I finished one task, but I would check it off several Click up tasks later with the other tasks together. Improving on this would make the progress history and flow metrics more accurate.

October 21 and 24 Task Details Taken on October 30 (since only the board view of them was taking on the 21 and 24):


Chrome File Edit View History Bookmarks Profiles Tab Window Help
Fri Oct 30 12:36 PM
app.clickup.com/t/90141772401/86bckkw3c
Project One - Fall 2026 / Budget Bites
Task 2
Build UI and navigation
Ask Brain² to catch me up, draft an email or make a skill for this
Status DONE
Assignees Beamlak Mulugeta
Dates Start → 10/21
Priority Empty
Time estimate Empty
Track time Start
Tags Empty
Create the five-screen UI layouts and verify working navigation between them. Implement and test the Add Meal form with validation, basic SQLite Create/Read operations, and offline data persistence. Record testing evidence and a dated ClickUp board snapshot for the October 21 checkpoint.
Add fields
Add subtask
Relate items or add dependencies
Checklists 5 complete
Foundation & UI checkpoint
Create all five screen UI layouts
Verify working navigation between all five screens
Implement and test remaining meal CRUD operations (Create/Read)
Verify one complete data flow and offline restart persistence
Save a dated ClickUp board snapshot and link testing evidence
Add item
Hide completed
Add checklist
Attachments 2
Drop files here or browse
Activity
You created this task
Oct 16 at 12:50 pm
Beamlak Mulugeta Oct 21 at 9:07 pm
October 21 checkpoint:
Completed the UI layouts and navigation for Budget Bites. Implemented SQLite meal Create/Read functionality, connected the Add Meal form with input validation and error messages, and displayed saved meals on the Dashboard.
Tested saving multiple meals, returning to the Dashboard, and restarting the app. Saved meals remained available after restarting.
The completed functionality has been committed and pushed to the feature/database branch.
- PR: https://github.com/m-beamlak04/budget_bites/tree/feature/database
Remaining edge-case testing and settings persistence were moved to the October 24 functionality checkpoint due to the project proposal approval delay affecting the original development timeline/schedule.
Reply
Show more
You uploaded 2 files
Oct 21 at 9:17 pm
Screenshot 2026-10-21 ...
Screenshot 2026-10-21 ...
Comment Email
Write a comment...


Chrome File Edit View History Bookmarks Profiles Tab Window Help
Fri Oct 30 12:36 PM
app.clickup.com/t/90141772401/86bckm6mj
Project One - Fall 2026 / Budget Bites
Task 3
Complete features and testing
Ask Brain² to catch me up, draft an email or make a skill for this
Status DONE
Assignees Beamlak Mulugeta
Dates Start → 6 days ago
Priority Empty
Time estimate Empty
Track time Start
Tags Empty
Complete core app features such as meal planning and purchase tracking, implement smart helper (Lunch Lens), integrate local storage, and test data persistence, validation, and other important app behaviors.
Add fields
Add subtask
Relate items or add dependencies
Checklists 9 complete
Functionality checkpoint
Implement and test meal-planning functionality
Implement and test purchase tracking
Implement Lunch Lens
Verify local storage works and data persists after restarting the app
Test validation, handle errors, and fix any bugs found
Implement and test remaining meal CRUD operations (Update/Delete)
Implement and test settings persistence (budget and theme)
Handle and test edge cases (empty, loading, and error states)
Implement and test filter feature
Activity
You created this task
Oct 16 at 1:08 pm
Beamlak Mulugeta Oct 24 at 5:42 pm
October 24 checkpoint:
Completed the core functionality for Budget Bites, including meal planning, purchase tracking, meal CRUD operations, settings persistence, filtering, and Lunch Lens price predictions with baseline prediction.
Tested purchase validation, prediction calculations, insufficient history, rounding, outliers, and updates after adding, editing, or deleting purchases. Verified that saved data persists after restarting the app. 'flutter analyze' reported no issues.
The completed features have been committed and merged into the main branch.
- PR: https://github.com/m-beamlak04/budget_bites/pull/7
Remaining documentation, AI feature evaluation, and final testing will be completed during the final project phase.
Reply
Comment Email
Write a comment...